

Project ID	Project Name	Contractor	 Budget (M EGP)	 Committed (M EGP)	 Paid (M EGP)	 Forecast Cost (M EGP)	#	Planned Progress %	%	Actual Progress %	#	Delay Days	#	Open VOs	 VO Value (M EGP)	#	Open Risks	 Status
P001	Spring Valley	Redcon Spain	\$950.00	\$820	\$610	\$980.00		72		66%		18		2	\$20.70		3	Active
P002	Club Residence	SCAD	\$420.00	\$390	\$320	\$425.00		80		78%		5		1	\$4.60		1	Active
P003	Tulwa Villas	Constructive	\$680.00	\$550	\$410	\$710.00		55		50%		22		1	\$15.00		2	Active
P004	Whyt Compound	Curve	\$510.00	\$480	\$430	\$525.00		88		82%		12		1	\$6.80		1	Active
P005	Core Buildings	Innovo	\$1,200.00	\$750	\$360	\$1,240.00		35		31%		25		2	\$22.00		4	Active
P006	Business Park	Hassan Allam	\$380.00	\$240	\$150	\$390.00		42		30%		8		1	\$5.40		2	Active
P007	Community Center	Orascom Construction	\$220.00	\$180	\$120	\$225.00		61		65%		0		1	\$3.20		0	Active
P008	Main Gate	Innovo	\$65.00	\$58	\$30	\$67.00		25		22%		10		0	\$0.00		1	Active
P009	Infrastructure Zone A	Shaker	\$310.00	\$305	\$290	\$312.00		95		96%		0		1	\$7.10		0	Closing
P010	Infrastructure Zone B	Archirodon	\$430.00	\$380	\$250	\$445.00		67		63%		15		1	\$9.70		2	Active
P011	CAP Zone A	Innovo	\$180.00	\$145	\$80	\$190.00		28		24%		20		2	\$12.50		3	Active
P012	CAP Zone B	Innovo	\$210.00	\$170	\$90	\$220.00		30		27%		14		1	\$8.30		2	Active
P013	Sports Club	Redcon Spain	\$340.00	\$280	\$180	\$355.00		52		48%		11		2	\$10.10		2	Active
P014	Retail Center	SCAD	\$275.00	\$210	\$140	\$285.00		44		46%		0		0	\$0.00		1	Active
P015	School Complex	Constructive	\$520.00	\$410	\$260	\$535.00		63		59%		9		1	\$6.20		2	Active
P016	Hospital Zone	Hassan Allam	\$760.00	\$610	\$390	\$785.00		58		54%		13		2	\$16.50		3	Active
P017	Hotel District	Archirodon	\$890.00	\$710	\$450	\$925.00		47		43%		17		2	\$18.20		4	Active
P018	Service Buildings	Curve	\$145.00	\$120	\$75	\$148.00		69		72%		0		0	\$0.00		0	Active
P019	Landscape Phase 1	Shaker	\$95.00	\$85	\$65	\$97.00		81		77%		6		1	\$2.10		1	Active
P020	Utilities Network	Orascom Construction	\$610.00	\$520	\$350	\$630.00		74		70%		8		2	\$11.30		2	Active